



Warwick Sewer Authority

125 Arthur W. Devine Boulevard
Warwick, RI 02886

Voice: (401) 739-4949 • Fax: (401) 739-1414

BAYSIDE WEEKLY UPDATE 4/11/25

We are well into the process of cutting the driveway aprons back, raising the manholes and valve boxes in preparation of final pavement. This includes milling whatever was not accomplished along the edge of the road with the milling machine during the first pass. This week the process has been taking place on Lippitt, Wentworth and Whipple. We ended the week by going back to the beginning of the project on Heights, Friendship, Webb, Riverview, Possner and Mill Cove and making sure that everything is 100% ready for final paving. There are a few driveway berms that we are going to wait to remove until the day before the paving to avoid any water issues with rain events. We have scheduled a paving crew for Thursday April 17 and Friday April 18 of next week, weather dependent. We will start paving on Mill Cove on Thursday morning and River Vue on Friday morning allowing the residents that live on the dead-end streets a chance to get out. Once those roads are paved each day we will then move to the dead ends. Our goal is to have Heights, Friendship, Possner, Bolster, River Vue, Lower Mill Cove and Upper Mill Cove and the portion of Wentworth from River Vue to Mill Cove completed between next Thursday and Friday. We will be dropping notices to all residents on those streets during next week to let them know about our scheduled paving activities.